
     NWSRC Form 1001, 7/1/99               

NWS CHANGE FORM
PART A

1. DATE SUBMITTED
   1/10/00

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change
Management at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE  
  
   APO
  

3. SUBMITTING AUTHORITY
Name: Ward Seguin
Routing Code: W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name: Wayne Martin
Routing Code:  W/APO3
Phone:(301) 713-0920, x-178

5. ORIGINATOR TRACKING NUMBER

 RC_APO 21
 4.2.NWWSTestmsg

6. SYSTEMS AFFECTED BY CHANGE        
                                                             DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
          ASOS           x    AWIPS                 CRS               NEXRAD               OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 537
1/14/99

8. TITLE OF CHANGE 
    Reduce Number Of NWWS Test Messages

9. TYPE OF CHANGE          
                                     
         HARDWARE            x   SOFTWARE                DOCUMENTATION ONLY 
                                              

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

See attachment A1A

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

      Too many weather wire messages being transmitted to the central processing facility from all sites, over period of peak
      transactions during which numerous system crashes occurred.
    

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

    Change the system crontabs to only generate the Keep Alive Message once per hour, at 43 minutes after each hour.  

13. ALTERNATE SOLUTIONS

     None.

14. REQUIRED
CHANGE DATE

 29 Jan 2000
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
     To ensure that all sites are ready for AWIPS commissioning schedule, which will demand more uplink by the  
     end of January 2000.
    
     

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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     NWSRC Form 1001, 7/1/99               

NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

 4.2.NWWSTestmsg

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or
do not apply.  State why information is unknown and when it will be available.  Attach extra pages if
necessary, referencing each applicable subject.

2. WSH  TRACKING NUMBER

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time,
administrative time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
    $ 

5. DEVELOPMENT COSTS (Estimate development costs)
   This cost is associated with R4.2 maintenance
     

KMOD ______
BASE

AMOUNT
    $

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
    N/A 

BASE AMOUNT
 $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD ______
BASE

AMOUNT
$0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
    N/A  
     

AMOUNT
 $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
    This change will be pushed to the sites  by the NCF as directed by the SST
     
 

KMOD ______
BASE

AMOUNT

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
      Contractor (PRC) - NCF Operations

KMOD ______ AMOUNT
Unknown

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start,
Beta Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)
N/a

12. IMPLEMENTATION/RETROFIT SCHEDULE
 

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A     
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
 N/A    
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial,
and document numbers.   Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and
support equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up
needs and plans.)
N/A

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
 SST will coordinate with the AWIPS sites for the NCF to push the change to these site.  SST,  and the APO will be available to the sites for
assistance.
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER
 4.2.NWWSTestmsg

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be
replaced and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER

3. ITEM NAME,
CIRCUIT TYPE,
SOFTWARE VERSION,
OR SITE LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING
PART NUMBER OR
NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED DOCUMENT 9. SUPERSEDING
DOCUMENT

A. PART NUMBER
OR CONFIGURATION

B. SERIAL NUMBER(S) OR
COMMENTS

A. IDENTIFIER B. REV A. IDENTIFIER B.
REV

N/A
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     NWSRC Form 1001, 7/1/99               

NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
    4.2.NWWSTestmsg

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

3. CCB COST EVALUATION

     NWS COST $              FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $      
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
          Engineering Modification Note                         Software Release Notes                             Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures,
additional documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step
required to verify completion of the implementation activity.

6. REQUIRED
COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  Coordinate implementation schedule with selected sites through SST

B.  NCF Push the change  to selected sites as directed by SST

C.  Ensure this change is reported to the Weather Service Headquarters (WSH)      
 through the Engineering Management Reporting System (EMRS) according to the
instructions in Engineering Hanbook number 4, part 2. Record this RC number
(NWS529) in Block 17a of the EMRS report. 

D.  Ensure the appropriate WSH management information systems and    
configuration management data bases are updated to reflect these changes.

17 Dec 99

29 Jan 00

12 Feb 00

26 Feb 00

Thigpen/SST,
W/APO3

Thigpen/SST,
W/APO3

Finke, W/CR41x4
Machado, W/ER41x4

Garcia, W/SR41x4
Fahy, W/WR411

Michelle deTommaso
W/OSO113

N/A

See item C
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